Oakland Touchdown Rundate 16-Feb-13
Location: 04-Ala-80-1.6/2.7 Time 6:12PM
: Client Name: CalTrans
Daily Diary Report by Bid Item
Contract No. 04-0120L4
Diary #: 148 Const Calendar Day 45 Date: 23-Oct-2009 Friday
Inspector Name: Ghafghazi, Ben Title: Resident Engineer
Inspection Type:
Shift Hours: Break: Over Time:
Federal ID:
Location:
Reviewer: Ghafghazi, Ben Approved Date: 26-Oct-09 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Clear
Working Day If no, explain:
Diary: Dispute
Office work
-Ahmad Shahmiza to take his PE exam today. =
-Jeff Finn on Furlough for last week coming in.
-Amer sent an email to schedule a senior staff meeting today at 10:00 a.m. Introduced Steve with TRS
to review all Force Account CCO documents in the files. | showed Steve around and told him John Walker
is available to help and that | will provide him with a list of FA CCOs to make his life easier.
‘Reviewed and approved daily diaries, timesheets.
-Sent the request for CCOs over $1,000,000.00 to Trish Stoop.
‘Received October 20, 2009 SMR Summary from Keith Hoffman, Senior Bridge Engineer as follows:
Office of Structural Materials, Bay Area Branch SERVICE PLATFORMS — METALFAB, Santa Clara, CA
Side rails and stair assemblies have been galvanized are awaiting painting. All 3 upper frame/deck
assemblies have completed galvanizing at Court Galvanizing Vacaville, but have been rejected due to
defects. Contractor has chosen to re-fabricate new ones. Fabrication continues on all 3 lower frames at
Metalfab.
BIKE PATH RAILING - Pisor Fence, Citrus Heights, CA
Fabricator has started fabrication of stainless steel embed base plate assemblies, and is preparing for
fabrication of panels
CLOSEOUT DOCUMENTATION — Oakland Touchdown - 04-0120L4
METS is continuing to compile documentation for project closeout
-Continued reviewing project plans for Dumbarton today .
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